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Date:   January 11, 2006 
 
To: Joint Policy Committee 
 
From: Regional Planning Program Director 
 
Subject: Implementing and Refining the Regional Vision:  Current Status and Timeline 
 
 
Last year the JPC approved a Consolidated Work Program for Implementing and Refining the 
Bay Area’s Smart-Growth Vision.  It also endorsed an application to the State of California’s Re-
gional Blueprint Planning Program to fund the initial stages of the Consolidated Work Program. 
 
On December 21st, the State informed us that it had granted ABAG and MTC $500,000 for the 
remainder of Fiscal Year 2005-06 (i.e., January through June) to pursue the work proposed in our 
Blueprint application.  An additional $500,000 has been set aside for Fiscal Year 2006-07, sub-
ject to successful completion of the tasks contemplated for the next six months and re-
application.  The grants are funded by federal transportation dollars channeled through the State.  
The $1 million of state-allocated federal money will be supplemented by $250,000 of regional 
in-kind match for a total program of $1,250,000.  
 
The grant-funded work pursues the housing emphasis in the Consolidated Work Program.  More 
housing in the right places can help the Bay Area address its housing affordability issues while 
simultaneously improving transportation efficiency and conserving sensitive environment.  The 
work also intends to engage local governments as committed partners.  This is because achieve-
ment of the Vision depends heavily on land-use policy changes, which are the responsibility of 
local government.  
 
The charts beginning on the next page summarize the proposed work for the calendar years 2006 
and 2007.  A more detailed Gant chart is attached. 
 
The nature of the work, combined with the distribution of funding, results in a program which is 
heavily front-end loaded with preparatory technical tasks.  The first six months will involve a 
great deal of data collection and the development of analysis and presentation tools which can 
assist with the partnered negotiation of priority development areas during the subsequent fiscal 
year.  There is also an intense series of meetings to reintroduce local governments to the con-
cepts of the Vision and enlist their partnership in the ensuing work.  Meetings with regional and 
local stakeholders are also planned.  All of this sets the stage for the negotiation of priority de-
velopment areas which will occur during Fiscal Year 2006-07. 
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Priority development areas, ideally complemented by conservation areas, will be the primary 
geographic expression of a focused regional development strategy.  This regional strategy, and 
local general plans consistent with the strategy, may become the key to accessing state planning 
and infrastructure funding.  This proposed funding is intended to provide incentives for compact 
infill development, conservation of environmentally sensitive areas and the provision of afford-
able housing.  The priority areas will also be of assistance in formulating a Regional Housing 
Needs Allocation (RHNA) process which is driven by a collective Bay Area Vision and is more 
responsive to the interplay of regional and local objectives. 
 
Negotiation of priority development areas will be a two-way process, done in partnership with 
local governments and potentially involving the participation of many regional and local stake-
holders.  As it involves multiple parties as partners and participants, the precise nature and tim-
ing of the negotiation process is only imperfectly—if at all—predictable.  The process will be 
owned by the regional agencies and by our local partners and defined jointly over the next sev-
eral months.  At this point, it is constrained by only two milestones, a regional conference to 
compare notes and confirm directions in October of 2006 and an objective of officially adopting 
priority areas as a regional strategy one year later.  
 
The negotiations will be supported by iterative analyses of spatial data and the exploration of 
what-if scenarios through 3-D visualizations and other modeling techniques.  The stakes are po-
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tentially high:  access to substantial incentives, new RHNA numbers, and a long-term re-
direction of regional development and associated public investments.  The negotiations will be 
substantive and will likely command a great deal of serious and time-consuming attention. 
 

2007

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Establish Priority Areas

NegotiationsNegotiations

Community OutreachCommunity Outreach

Final ReportFinal Report

Adoption

Supportive AnalysesSupportive Analyses

 
 
To kick off the program, meetings are currently underway with groups of local governments.  
These meetings involve the active participation of JPC members and of other members of re-
gional planning bodies.  An up-to-date schedule of meetings will be provided at the JPC meeting 
and on the JPC website. 
 
Future progress will be reported at bi-monthly JPC meetings and through a widely distributed 
newsletter.  The JPC will be the primary locus for vetting regional policy issues as they arise. 
 

 
Ted Droettboom 
Regional Planning Program Director 



ID Task Name
1 Prepare material for introductory meetings

16 Review policies, identify priority criteria

17 Inventory data availability

18 Collect data

20 Develop and test analytic techniques

3 Arrange introductory meetings

2 Develop name, graphic identity and style guldes ("brand")

22 Develop and associate GIS layers with policies and criteria

4 Hold introductory county-level meetings with local officials

5 Santa Clara County Cities Association

9 Hold introductory meetings with regional stakeholders

30 January 2006 JPC

10 Meet with local staff

11 Meet with local stakeholders

14 Develop public involvement and consensus-building plan

6 West Contra Costa Mayors' Conference

24 Develop photo-realistic examples

7 Napa County Meeting

8 Alameda County Mayors' Conference

26 Prepare newsletter 1

31 March 2006 JPC

12 Initial meeting of Technical Advisory Committee

13 Continuing meetings of Technical Advisory Committee

27 Newsletter 1

21 Analysis plan

32 May 2006 JPC

19 Data inventory

15 Public involvement, consensus-building plan

25 Portfolio of photo-realistic images

28 Prepare newsletter 2

23 GIS layers

29 Newsletter 2

12/1 1/13

12/1 4/28

12/1 5/12

12/1 5/19

12/1 5/12

12/22 1/20

1/3 1/31

1/9 6/23

1/10 3/17

1/12

1/16 3/31

1/20

1/23 3/17

1/23 4/14

1/30 5/30

2/1

2/6 5/31

2/7

2/8

3/13 3/30

3/17

3/31

3/31

3/31

5/15

5/19

5/22

5/31

6/1

6/12 6/29

6/26

6/30

11/7 12/5 1/2 1/30 2/27 3/27 4/24 5/22 6/19 7/17 8/14 9/11 10/9 11/6 12/4
ovem Decem Januar Febru March April May June July August Septe Octobe Novem Decem

Draft Blueprint Schedule

Mon 1/9/06 1  of  4 



ID Task Name
33 Use spatial modelling to develop draft priority areas

51 July 2006 JPC

38 Prepare for housing conference

35 Negotiate priority areas

42 Prepare newsletter 3

52 September 2006 JPC

34 Maps of draft priority areas

43 Newsletter 3

39 Housing Conference

40 Prepare report of housing conference

53 November 2006 JPC

41 Housing conference report

44 Prepare Newsletter 4

45 Newsletter 4

54 January 2007 JPC

46 Prepare Newsletter 5

55 March 2007 JPC

47 Newsletter 5

56 May 2007 JPC

48 Prepare Newsletter 6

49 Newsletter 6

36 Prepare final report

57 Prepare for Adoption General Assembly

58 July 2007 JPC

59 Prepare Newsletter 7

61 September 2007 JPC

60 Newsletter 7

37 Final Report

50 Regional adoption of priority areas

62 Prepare Newsletter 8

63 Newsletter 8
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